COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2016

ESTI MATE SUMVARY 14: 04: 32
CONTI D C19228 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19228- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 91 WORK DAYS
176 BETWEEN ATWOOD AND HI LLROSE PERCENT TIME:  86.81 ORI G TI ME ALLOW 70 VORK DAYS
PROJECT NQ | MD762- 049
1-76 H LLROSE TO ATWOOD
NAME OF ROAD: 076A
PROJECT COUNTI ES: WASH NGTON LOGAN
MORGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 07/ 21/ 2016 DATE TI ME STARTED 12/10/2015
1103 OLD TOME LANE STE 201A DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED
CHEYENNE W 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 12/ 10/ 2015
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI:  $ 11, 900, 387. 54 PARTI Cl PATI NG $ 10,201, 591.43 $ 1, 320, 583. 39
AWARD PRQIECT AMT: $ 9,998, 740. 08 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 72% TOTAL EARNI NGS 10, 201, 591. 43 1,320, 583. 39
FUNDS AVAI LABLE: $ 1,698, 796.11 STOCKPI LED MATERI ALS 88, 452. 62 - 299, 559. 87
CROSS EARNI NGS 10, 290, 044. 05 1,021, 023. 52
TOTAL CLAI MB: $ 0.00 RETAI NAGE -149,981.10 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 140, 062. 95 1,021, 023. 52
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 10, 140, 062. 95 1,021, 023. 52
OTHER ADJUSTMENTS 0. 00 0. 00
pAMENT DE s 1021025

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure 174. 000 174.000
EACH 0. 000 0. 00
410. 00000 174. 000 71, 340. 00
0010 202-00210 *Renmoval of Concrete Pavenent 6, 075. 000 6, 074. 000
SY 1. 000 45. 00
45. 00000 6, 075. 000 273, 375. 00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 9, 160. 000 5, 856. 000
SY 0. 000 0. 00
2.75000 5, 856. 000 16, 104. 00
0020 202-01130 *Renoval of Quardrail Type 3 8, 253. 000 8, 253. 000
LF 0. 000 0. 00
2. 65000 8, 253. 000 21, 870. 45
0025 203-01500 Bl adi ng 350. 000 124. 500
HOUR 37.000 4,625. 00
125. 00000 161. 500 20, 187. 50
0030 208-00002 Erosion Log (12 Inch) 3, 000. 000 820. 000
LF 0. 000 0. 00
3.80000 820. 000 3,116. 00
0035 208-00035 Aggr egat e Bag 200. 000 100. 000
LF 0. 000 0. 00
4. 40000 100. 000 440. 00
0040 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 550. 00000 1. 000 3, 550. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 360. 500 339. 500
HOUR 21.000 1, 050. 00
50. 00000 360. 500 18, 025. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 101. 500 86. 500
HOUR 15. 000 900. 00
60. 00000 101. 500 6, 090. 00
0055 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 6. 000
HOUR 0. 000 0. 00

130. 00000 6. 000 780. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19228- BI D ESTI MATE RUN 07/ 22/ 2016
PRQIECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 40. 000 10. 000
HOUR 0. 000 0. 00
60. 00000 10. 000 600. 00
0065 208- 00206 Erosi on Control Supervisor 30. 000 25. 000
DAY 0. 000 0. 00
500. 00000 25. 000 12, 500. 00
0070 210-00810 *Reset Ground Sign 39. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0075 212-00006 *Seedi ng (Native) 68. 000 17.700
ACRE 0. 000 0. 00
700. 00000 17. 700 12, 390. 00
0080 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0081 212-00032 *Soi | Conditioning cno #2 17. 700 17.700
ACRE 0. 000 0. 00
1, 950. 00000 17.700 34, 515. 00
0082 212-00032 Soi | Condi tioni ng CMD #09 63. 000 0. 000
ACRE 0. 000 0. 00
1, 524. 00000 0. 000 0. 00
0084 213-00003 Mil ching (Weed Free) CMD #09 96. 000 0. 000
ACRE 14. 300 6, 463. 60
452. 00000 14. 300 6, 463. 60
0085 213-00061 *Mil ch Tacki fier 12, 600. 000 0. 000
LB 2, 866. 000 6, 878. 40
2.40000 2, 866. 000 6, 878. 40
0086 900-00011 Added Item (Pound)/ Milch Tackifier Special/CMD #09 540. 000 0. 000
LB 533. 000 2,478. 45
4. 65000 533. 000 2,478. 45
0090 213-00150 *Bonded Fi ber Matrix 3. 500 3.500
ACRE 0. 000 0. 00
4, 000. 00000 3.500 14, 000. 00



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 330. 000
d ass
SY 0. 000 0. 00
4. 25000 330. 000 1, 402. 50
0100 304-07009 Aggregate Base Course (O ass 7) (Special) 36, 000. 000 28, 456. 990
TON 3, 483. 640 76, 640. 08
22. 00000 31, 940. 630 702, 693. 86
0105 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 123, 247. 000 112, 626. 890
0-8"
( ) SY 10, 620. 110 22,302.23
2.10000 123, 247. 000 258, 818. 70
0106 310- 00608 Full Depth Reclam of HVA Pvnt (0-8 in.) 33, 733. 000 33, 473. 780
SY -4,777.780 -16, 865. 56
3.53000 28, 696. 000 101, 296. 88
0110 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 350. 000 156. 600
TON 0. 000 0. 00
145. 00000 156. 600 22,707.00
0115 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 18, 200. 000 17, 851. 700
TON 0. 000 0. 00
72. 00000 17, 851. 700 1, 285, 322. 40
0115 MATERI AL ALLOWANCE 3/ 4 rock 0. 000
TON 0. 000 0. 00
4. 56480 0. 000 0. 00
0115 MATERI AL ALLOMNCE crusher fines 0. 000
TON 0. 000 0. 00
8. 31960 0. 000 0. 00
0115 MATERI AL ALLOMANCE bol |i sh sand 0. 000
TON 0. 000 0. 00
3. 55500 0. 000 0. 00
0115 MATERI AL ALLOMNCE r ap 0. 000
TON 0. 000 0. 00
6. 82440 0. 000 0. 00
0120 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 58, 670. 000 41, 002. 490
TON 12, 890. 450 1, 061, 528. 56

82. 35000 53, 892. 940 4,438, 083. 61



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19228-BI D ESTI MATE RUN
PRQJECT: | MD762- 049 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 MATERI AL ALLOMANCE 3/4 | NCH ROCK 7,834. 267
TON -7,834. 267 -37,996. 98
4.85010 0. 000 0. 00
0120 MATERI AL ALLOMANCE 3/4 | NCH ROCK 8, 785. 060
TON -5, 056. 180 -24,522.98
4. 85010 3, 728. 880 18, 085. 44
0120 MATERI AL ALLOMNCE CRUSHER FI NES 16, 739. 760
TON -12, 890. 450 -107, 243. 39
8. 31960 3, 849. 310 32,024.72
0120 MATERI AL ALLOMANCE BCLLI SH SAND 0. 000
TON 0. 000 0. 00
3. 55500 0. 000 0. 00
0120 MATERI AL ALLOMNCE BCLLI SH SAND 16, 619. 949
TON -12, 890. 450 -45, 825. 55
3. 55500 3,729. 499 13, 258. 37
0120 MATERI AL ALLOMNCE r ap 16, 741. 129
TON -12, 890. 450 -83,970. 97
6.51420 3, 850. 679 25,084. 09
0125 411-90040 Recycl i ng Agent 148, 174. 000 109, 316. 750
GAL 22, 483. 000 61, 828. 25
2.75000 131, 799. 750 362, 449. 31
0130 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 5, 941. 000 5, 941. 000
Sy -26.000 -2,470.00
95. 00000 5, 915. 000 561, 925. 00
0135 412-05000 *Partial Depth Repair of Concrete Pavement 1, 746. 000 1, 746. 000
SF 0. 000 0. 00
45. 00000 1, 746. 000 78, 570. 00
0140 506-00209  *Riprap (9 Inch) 12. 000 0. 000
cY 8. 000 1, 840. 00
230. 00000 8. 000 1, 840. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) CMO # 3 0. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0146 606-00301  Gdrail Ty 3 (6-3) (31in. M) CMO# 3 8, 300. 000 8, 300. 000
LF 0. 000 0. 00
24.73000 8, 300. 000 205, 259. 00
0150 606-01340 *End Anchorage Type 3D 25. 000 25. 000
EACH 0. 000 0. 00
750. 00000 25. 000 18, 750. 00
0155 606-01370 *Transition Type 3G CMD #3 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0156 606-01370 Transition Ty 3G (31 in. MsS) CMO # 3 15. 000 15. 000
EACH 0. 000 0. 00
1, 151. 88000 15. 000 17, 278. 20
0160 606-02003 *End Anchorage (Nonflared) CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0161 606-02003  End Anchor (Nonflared) (31 in. M) CVD # 3 30. 000 30. 000
EACH 0. 000 0. 00
2,029. 58000 30. 000 60, 887. 40
0165 609-60011  *Curb Type 6 (Section M 2, 750. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0170 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 386. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0175 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 18. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0180 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 60. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 39. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 7
PCN: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: I MD762- 049 ESTI MATE NO 0008 14:04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0190 614-80391  *Rumble Strip (Ginding)(Asphalt) 188, 000. 000 0. 000
LF 0. 000 0.00
0. 06000 0. 000 0.00
0195 615-00030 *Enbankment Protector Type 3 12. 000 0. 000
EACH 8. 000 12, 400. 00
1, 550. 00000 8. 000 12, 400. 00
0200 624-20012 *12 Inch Drainage Pipe (O ass 0) 530. 000 0. 000
LF 340. 000 12, 580. 00
37. 00000 340. 000 12, 580. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 180 9, 000. 00
50, 000. 00000 0.780 39, 000. 00
0210 626- 00000 *Mobi I'i zation 1. 000 1. 000
LS 0. 000 0.00
649, 275. 00000 1. 000 649, 275. 00
0215 626- 01000 *Public Information Services 1. 000 0. 880
LS 0.120 1, 200. 00
10, 000. 00000 1. 000 10, 000. 00
0220 627-00001 *Pavenent Mar ki ng Pai nt 1, 938. 000 1, 651. 000
GAL 250. 000 10, 500. 00
42.00000 1, 901. 000 79, 842.00
0225 627-00005 *Epoxy Pavenent Mar ki ng 759. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0.00
0230 630-00000  *Fl aggi ng 4, 000. 000 2, 585. 000
HOUR 428.500 6, 856. 00
16. 00000 3, 013. 500 48, 216. 00
0235 630-00007  *Traffic Control Inspection 42. 000 36. 000
DAY 6. 000 3, 150. 00
525. 00000 42.000 22, 050. 00
0240 630-00012  *Traffic Control Management 94. 000 82.000
DAY 12. 000 19, 200. 00
1, 600. 00000 94. 000 150, 400. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19228- BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 3. 600
EACH 0. 000 0. 00
106. 00000 3. 600 381. 60
0250 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 36. 000
EACH 0. 000 0. 00
12. 00000 36. 000 432. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 97. 000 68. 400
EACH 0. 000 0. 00
12. 00000 68. 400 820. 80
0260 630-80343 *Construction Traffic Sign (Panel Size C 75. 000 67.500
EACH 0. 000 0. 00
12. 00000 67.500 810. 00
0261 630- 80350 Vert Panel 50. 000 44. 100
EACH 0. 000 0. 00
35. 75000 44.100 1,576. 58
0265 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
5, 500. 00000 1. 800 9, 900. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
ype) EACH 0. 000 0. 00
5, 500. 00000 5. 400 29, 700. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 540. 000
EACH 0. 000 0. 00
53. 00000 540. 000 28, 620. 00
0280 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 15. 300
EACH 0. 000 0. 00
53. 00000 15. 300 810. 90
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0290 630- 80367 *Portable Traffic Speed Monitor 4. 000 2.700
EACH 0. 000 0. 00
600. 00000 2.700 1, 620. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 630-80370 *Concrete Barrier (Tenporary) 420. 000 378. 000
LF 0. 000 0. 00
32. 00000 378. 000 12, 096. 00
0300 630-80380 *Traffic Cone 500. 000 362. 700
EACH 0. 000 0. 00
1. 10000 362. 700 398. 97
0305 630-80520 *Mbbi | e Pavenment Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0310 630-85011 *| npact Attenuator (Tenporary) 140. 000 108. 900
DAY 0. 000 0. 00
200. 00000 108. 900 21, 780. 00
0315 630-85041 *Mobi | e Attenuator 300. 000 154. 000
DAY 16. 000 832. 00
52. 00000 170. 000 8, 840. 00
0320 700-70010 F/ A M nor Contract Revisions 173, 927. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70012 F/ A Asphal t Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70013 F/ A Concrete Pavenent |ncentive 11, 175. 200 0. 000
FA 11, 175. 200 11, 175. 20
1. 00000 11, 175. 200 11, 175. 20
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 107, 166. 830
FA 0. 000 0. 00
1. 00000 107, 166. 830 107, 166. 83



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 700-70019 F/ A Asphalt Cenent Cost Adjustnent 50, 000. 000 -40, 614. 110
F A 2,232.660 2,232.66
1. 00000 - 38, 381. 450 - 38, 381. 45
0355 700-70021 F/ A On-The-Job Trai nee 2, 880. 000 1, 425. 000
HOUR 712. 000 712.00
1. 00000 2,137.000 2,137.00
0360 700-70220 F/ A Phone Service 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0366 900-00006 Added Item (Dol lar)/ - 80. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 -80. 000 -80. 00
CAT 0200 CURRENT AMTI  $ 11, 424,750.44 $ 1,017,522.00% 9, 954, 007.31
CAT NOO300 STRUCTURES
0370 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2, 068. 000 1,078. 000
SY 0. 000 0. 00
10. 00000 1, 078. 000 10, 780. 00
0375 202-00425 *Renoval of Bridge Railing 690. 000 690. 000
LF 0. 000 0. 00
6. 50000 690. 000 4,485. 00
0380 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 133. 000 133. 000
SY 0. 000 0. 00
330. 00000 133. 000 43, 890. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
625. 00000 0. 000 0. 00
0390 210- 00530 *Rebui | d Portions of Present Structure 22.000 22. 000
SF 0. 000 0. 00
310. 00000 22.000 6, 820. 00




CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19228-BI D ESTI MATE RUN 07/ 22/ 2016
PRQIECT: | MD762- 049 ESTI MATE NO 0008 14: 04: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0395 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 241. 000 123. 430
TON 42.520 3,501.52
82. 35000 165. 950 13, 665. 98
0400 515-00120 *Wat er proof i ng (Menbrane) 387. 000 387. 000
SY 0. 000 0. 00
30. 00000 387. 000 11, 610. 00
0405 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 772. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0410 601- 03040 *Concrete Oass D (Bridge) 13. 700 13. 700
CY 0. 000 0. 00
1, 400. 00000 13. 700 19, 180. 00
0415 602-00020 *Rei nforcing Steel (Epoxy Coated) 57. 000 57. 000
LB 0. 000 0. 00
4. 75000 57. 000 270.75
0420 606-11015 *Bridge Rail Type 10R (Special) 690. 000 690. 000
LF 0. 000 0. 00
245. 00000 690. 000 169, 050. 00
CAT 0300 CURRENT AMI $ 419,352.10 % 3,501.52% 279,751.73

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00
0430 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 285. 00000 1. 000 7, 285. 00
CAT 0400 CURRENT AMI  $ 56, 285. 00 $ 0.00$ 56, 285. 00

PRQJIECT TOTAL CURRENT AMI $ 11,900, 387.54 $ 1,021,023.52 $10, 290, 044. 04



